
57 MHZ RFQ Meeting Notes  
Subject: RFQ STATUS  
Date: 7/29/04 
Attendees: PETER FRANK AL SUSHIL BRIAN  
 
Action Items: 
• DRAWING STATUS  
• -Drawing for lifting fixture ready to go  
• -Hardware purchased for fixture  
• -Center ring under design for support during brazing  
•  -Do we need one on top?  
• -Send PDF to Dale for lifting fixture  
• -Can the Aluminim Drive loop be used for the initial Q tests  
•  
• FABRICATION STATUS  
• - Vanes shipped for deep hole drilling 
•  -due Sept 1st   
• -Quads received 
• -QA  reports scanned  from Kreis tool  
• -Braze tests underway - second plug test  
• -water plugs tubes and due Aug 20  
• -Bagging parts not needed for initial  parts  
• -Bagging endcaps good idea  
•  
•  
•  
•  
•  
•  
•  
 
 
 
 


